
Estate of Chemetco, Inc. 
 3754 Chemetco Lane ● Hartford, IL 62048  

Office: (618) 254-4381 ●Fax: (618) 254-0138 
www.chemetcoestate.com 

 
December 9, 2011 
 
 
Erin Rednour      James L. Morgan 
State Project Coordinator    Assistant Attorney General 
Illinois EPA RPMS/BOL    Environmental Bureau 
1021 North Grand Avenue East   500 Second Street 
Springfield, IL 62794-9276    Springfield, IL 62706 
 
 
Re: Monthly Status Report (December, 2011) 

Interim Order (Civil Case No.00-cv-670-DRH-DGW  
00-cv-670-DRH (consolidated)) 

 
Dear Mrs. Rednour and Mr. Morgan: 
 
As requested in the joint motion to extend the Interim Order, this letter documents the progress 
by the Bankruptcy Estate of Chemetco, Inc. (“Estate”) during the month of November under the 
approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup 
Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order.  It should be 
noted that the Interim Order has been extended through February 1, 2012. 
 
Demolition Work Plan 
 
Demolition of the Foundry building is beginning to wind down with end of December as a 
tentative date for completion.  Currently the following materials were generated and sold for 
recycling during the month of November. 
 

• 52 containers of scrap metal (~58 tons) from the demolition of the foundry building were 
loaded and shipped to Grossman Steel out of St. Louis. 

• 1 container of Stainless Steel (~21.7 tons) from the AAF area was loaded and shipped to 
Hi-lite international out of California. 
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Scrap Metal Work Plan 

 
The Estate of Chemetco did not generate nor gathered any scrap metal that could be used for 
recycling during the month of October. 

 
Scrubber Sludge Work Plan 
 
Loading of the Scrubber Sludge mixed with fines began on October 28, 2011.  Fred Weber 
Company is performing the loading of Scrubber Sludge material into 1 Metric Ton Supersacks.  
The bags are then loaded in 20 ft steel sealed containers and shipped internationally to China.  It 
should be noted that the Scrubber Sludge Material is being sold to H&H Metals and California 
Metals & Alloys Corp. 
 

• 21 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~422 Metric 
Tons) were loaded and shipped internationally and sold to California Metals & Alloys 
Corp. 

• 36 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~715 Metric 
tons) were loaded and shipped internationally and sold to H&H Metals. 

 
It should be noted that the Metric Tons are gross ton weight and includes the tare weight for 
bulkhead and supersack bags. 

 
Scheduled Action Items for Next Month 
 
Demolition Work Plan Activities. 
AIS will continue with the demolition of the Foundry Building, some cleanup of the AAF area, 
ad prepping for the upcoming demolition of the Bag house unit.  Both activities will generate 
additional scrap metal.  AIS expect to continue cutting and preparing the scrap metal and sold for 
recycling.  Demolition activities are estimated to be approximately 80-90 % complete, and are 
expected to be completed by the end of December 
 
A question was raised regarding the temporary storage of hazardous material.  Steel 40 and 20 
cubic yard (CY) containers were used to dispose of hazardous material debris that was generated 
as part of the demolition activities.  The containers are temporarily stored on site (within the 
allowed 90-day storage) and then the containers are picked up for proper disposal.  Since July 
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2011, 27 containers have been delivered on site.  One container was disposed in October, and 
nine containers were disposed of in November.  It should be noted that all the containers have 
been disposed within the allowed storage time.   
 
The Summary Table below summarizes the number of containers on site, and schedule of when 
the remaining containers are expected to be picked up and disposed of. 
 

Number 
of bins 

Accumulation 
Start Date Description 

Bin 
Number 

90 Day 
Temp 
Storage 
Date Manifest # 

Date 
Picked 
Up Status 

Expected 
Ship 
Month 

1 7/27/2011 40 Yard Bin,  4097 10/25/2011 000440784WAS 10/25/11 Shipped October 
2 8/18/2011 40 Yard Bin,  4088 11/16/2011 000440785WAS 11/9/11 Shipped November 
3 8/19/2011 40 Yard Bin,  40170 11/17/2011 000440786WAS 11/10/11 Shipped  November 
4 8/25/2011 40 Yard Bin,  4029 11/23/2011 000440787WAS 11/11/11 Shipped  November 
5 8/26/2011 40 Yard Bin,  40130 11/24/2011 000440788WAS 11/14/11 Shipped  November 
6 8/26/2011 40 Yard Bin,  40101 11/24/2011 000440789WAS 11/15/11 Shipped  November 
7 8/29/2011 20 Yard Bin,  2066 11/27/2011 000440790WAS 11/16/11 Shipped  November 
8 8/29/2011 20 Yard Bin,  20300 11/27/2011 000440791WAS 11/17/11 Shipped  November 
9 8/30/2011 40 Yard Bin,  40124 11/28/2011 000440792WAS 11/17/11 Shipped  November 
10 8/31/2011 40 Yard Bin,  4042 11/29/2011 000440793WAS 11/17/11 Shipped  November 
11 9/19/2011 40 Yard Bin,  40109 12/18/2011     Pending December 
12 10/19/2011 40 Yard Bin,  40006 1/17/2012     Pending January 
13 10/20/2011 40 Yard Bin,  4025 1/18/2012     Pending  January 
14 11/2/2011 40 Yard Bin,  40118 1/31/2012     Pending  January 
15 11/2/2011 40 Yard Bin,  4039 1/31/2012     Pending  January 
16 11/4/2011 40 Yard Bin,  40108 2/2/2012     Pending February 
17 11/4/2011 40 Yard Bin,  4074 2/2/2012     Pending February 
18 11/4/2011 40 Yard Bin,  40137 2/2/2012     Pending February 
19 11/7/2011 20 Yard Bin,  20463 2/5/2012     Pending February 
20 11/15/2011 40 Yard Bin,  40173 2/13/2012     Pending February 
21 12/3/2011 40 Yard Bin,  40170 3/2/2012     Pending March 
22 12/3/2011 40 Yard Bin,  4042 3/2/2012     Pending March 
23 12/3/2011 40 Yard Bin,  40124 3/2/2012     Pending March 
24 12/3/2011 40 Yard Bin,  4088 3/2/2012     Pending March 
25 12/3/2011 40 Yard Bin,  40101 3/2/2012     Pending March 
26 12/3/2011 20 Yard Bin,  20854 3/2/2012     Pending March 
27 12/5/2011 40 Yard Bin,  4093 3/4/2012     Pending March 
 
 
Other Work Plan Activities 
 
Scrubber Sludge  
The Estate and Paradigm plan to continue loading the material during the month of December. 
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Copper Furnace Cleanup Solids 
The Estate plans to collect an Assay sample from accumulated Copper Furnace Cleanup Solids 
(CFCS) that is currently located in the northwest corner area of the Foundry Building.  The assay 
analytical sample results will be used to sell the material to interested buyers.  The Estate has 
sold CFCS in the past to Aurubis, and/or will be probably sold to China. 
 
Scrap Metals 
The Estate does not anticipate selling additional scrap metal not associated with demolition 
activities during the upcoming month.  The Estate estimates that approximately 70-80% of scrap 
metal has been sold for recycling. 
 
Furnaces Removal Work Plan 
Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the 
three-TBRC metal furnaces located in the foundry building.  The Estate may begin revising 
and/or updating the existing Work Plan for the removal of the furnaces. 
 
Circuitry Board and Shredded Board Material Work Plan 
The Estate and Paradigm plans to submit a Circuitry Board and Shredded Board Material Work 
Plan to sell the material that is currently located west of the foundry building. 
 
The next monthly progress report is due by the 10th of January.  It should also be noted that as 
required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a 
quarterly progress report is also being submitted to IEPA and USEPA.  If you have any 
questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone 
at 314-348-8211. 
 
Sincerely 
ESTATE OF CHEMETCO, INC. 
 

 
 
 
Jorge Y. Garcia PG 
EH&S Manager 
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CC: Michelle Kerr, USEPA Region 5 Superfund 
 Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office 

Donald Samson, Trustee     
Elliott Stegin, IAD/Paradigm 
Penni Livingston, Livingston Law Firm 
 

 


